February 24, 2015

Mr. Gary Greulich

New Jersey Department of Enwronmental Protection
Northern Regional Office

7 Ridgedale Avenue

Cedar Knolis, NJ 07927

RE: Remedial Action Progress Report No. 22 for the Industrial #1 Redevelopment Area
Portion of the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar
Road, Linden, Union County, New Jersey 07036; DUK059.701.0179.

Dear Mr‘. Greulich:

On May 28, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved
the New Jersey Remedial Action Workplan and RCRA Coirective Measures Proposal
Addendum No. 2 (RAWP) for the Industrial #1 Redevelopment Area of the Former GM Linden
Assembly Plant. The May 28, 2009 approval letter requested Remedial Action Progress Report
for the Industrial #1 Redevelopment Area on/by November 30, 2009. Subsequent reports are
submitted on a quarterly basis. '

As discussed during extensive correspondence with NJDEP, the industrial #1 Redevelopment
Area was sold in late-2013 by Linden Development LLC to Duke Linden LLC (Duke Linden).
Duke Realty Corporation is a primary member of both the former owner (Linden Development
LLC) and new owner (Duke Linden) and will provide for consistent implementation of the
previously-approved remedial strategy outlined in RAWP Addendum No. 2. The project team
that has represented Linden Development LLC remains unchanged since the previous quarterly
report and will continue to implement the project on behalf of Duke Linden.

As part of the property transaction, NJDEP assigned the following upd'ated identification
numbers for the industrial portion of the Former GM Plant which includes the Industrial #1
Redevelopment Area:

° Program Interest Number: 621084
° Case Tracking Number: E20040531-Industria|

This letter constitutes Remedial Action Progress Report No. 22 for the Industrial #1
Redevelopment Area. Hull has prepared this report on behalf of Duke Linden to summarize
remedial activities completed on the Site between December 1, 2014 and February 28, 2015.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke
Linden’s update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in
Attachment A. ‘

1. NJDEP requires a description of each planned remedial action
i scheduled to be initiated or completed within the reporting period
ii. actually initiated or completed during the reporting period; and
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iii. scheduled but not initiated or not completed during the reporting period,
including the reasons for the noncompliance with the approved schedule.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #1
Redevelopment Area consist of the following:

a. Establishing deed restrictions or environmental covenants to maintain
commercial/industrial land use at the Site;

b. Regrading the site to achieve the grade necéssary to support the proposed
redevelopment; .

c. Constructing building slabs, parking areas and roadways and placing one foot
of clean soil over geotextile fabric in future greenspaces to preclude direct
contact exposures to future receptor populations and/or provide cover to
historical fill material; and )

d. Surveying to demonstrate that all areas are covered with engineering controls
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

These remedial activities are directly related to construction activities associated with the
future redevelopment at the Site which are dependent upon finalization of agreements with
end users. Duke Linden has been working throughout the reporting period to establish
agreements with end users to ultimately occupy various portions of the Site. Given that end
user agreements have not been established, the construction .activities described in the
RAWP have only been implemented in targeted portions of the site.

During the current reporting period, Duke Linden completed Building 12 construction
activities consistent with the approved Industrial #1 RAWP. Hull and JM Sorge are in the
process of preparing the Soil Remedial Action Report (RAR) and permit application for the
Building 12 area. It is anticipated the Building 12 son RAR and permit application will be
submitted during the upcoming reporting period. :

Duke continued construction of Building 13 located in the southernmost parking lot south of
the main property across Pleasant Street. The revised schedule for Building 13 construction
activities is included in Attachment B. Construction activities are being conducted consistent
with the approved RAWP. Building 13 activities conducted during the reporting period
include continued installation of structural steel and exterior wall panels, building slab
installation and roof installation. During the next reporting period, Duke anticipates’
completing the concrete floor slab, exterior paving activities and clean soil placement in
greenspace areas. : \

Fill Material Import

As discussed in previous reports, Duke has imported structural fill material from off-site
sources for use in redevelopment activities. During the current reporting period, no fill
materials were imported to the Industrial #1 Redevelopment Area.
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Groundwater

The RAWP for the Industrial #1 Redevelopment Area was limited to soils. Groundwater
actions, if any, are related to resolution of the disputed groundwater issue between the Site
and neighboring Merck Pharmaceutical facility. Based on the findings outlined in Duke
Linden's latest disputed groundwater investigation report prepared by Hull (i.e., MW-97
Monitoring Well Cluster Installation and Supplemental Groundwater Sampling Report, July
2012), the groundwater impacts associated with the disputed groundwater area are
associated with off-site sources. NJDEP issued a technical comment letter dated November
30, 2012 outlining the findings from the agency review of the July 2012 report. NJDEP’s
letter indicates that no sources have been identified on the Duke Linden property that
created the groundwater. contamination in the dispute. The NJDEP letter requests that
Linden Development (now Duke Linden) perform an additional year of groundwater
monitoring in the southern portion of the site. A work plan for the groundwater sampling was
submitted in late-March 2013. NJDEP issued initial comments on the groundwater sampling
work plan via email on September 26, 2013. '

Linden Development / Duke Linden conducted a facility-wide groundwater sampling event in
late-November and December 2013 in consultation with NJDEP. The wells included in the
facility-wide event included those outlined in the March 2013 groundwater monitoring plan,
as well as the additional wells requested by the NJDEP case team via email dated
September 26, 2013.

NJDEP provided final approval of the groundwater monitoring plan on April 4, 2014. Linden
Development / Duke Linden conducted additional facility-wide groundwater sampling events
in late Aprifearly May 2014, late August/early September 2014 and December
2014/January 2015. Groundwater results to date are currently being evaluated for submittal
under separate cover.

Storm Sewer (AOI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial
Action Progress Report No. 1 (November 2009).

2. NJDEP requires discussion of problems and delays in the implementation of the
RAWP, which should include proposals for corrections.

As discussed above, remedial activities are directly related to construction activities
associated with the future redevelopment at the Site which are dependent upon
establishment of agreements with end users. During the current reporting period Duke
completed construction activities on Building 12 which are consistent with the approved -
Industrial #1 RAWP and continue construction activities on Building 13 in the extreme
southern portion of the site in the former parking lots south of Pleasant Street.

Duke Linden is continuing to pursue agreements with end users for the remainder of the
Industrial #1 Redevelopment Area. In the interim, conditions at the Site (proposed Building
11 area) are stable given that GM’s original cover types (asphalt, building pads, etc.) remain
intact across a majority of this area. This area is also covered by structural fill to support
future Building 11 construction.
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3. NJDEP requires proposals for a deviation from, or modification to, the approved
RAWP.

No deviations from, or modlflcatlons to, the approved RAWP are planned or reqwred at this
time.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to
reflect the changes as noted in 1 through 3 above.

As noted above, establishment of agreements with end users is the driving force behind the
redevelopment of the Site and implementation of the RAWP. Duke Linden continues to
pursue agreements with end users and will provide updates in subsequent quarterly reports.

The construction schedule for Building 12 was provided in Remedial Action Progress Report
No. 17. During the reporting period, construction of Building 12 was completed. The
schedule for Building 13 has been revised and the updated construction schedule is
included in Attachment B. ‘

5. NJDEP requires an updated status of all permit applications relative to the critical
path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status Notés

Site plan approved by City of

- Planning Board Approval Linden Planning Board

Approved 11/17/08

NPDES Permit (Storm Water)

Approved 9/16/09 NPDES Permit No. 0088323

Approved by Somerset-Union

Soil Conservation District Approved 9/16/09

_ Conservation District
Approved 12/4/13; Updated ' ‘

Building Permit for Building 12_ 7/10/14

Building Permit for Building 13

Approved 6/12/14

6. NJDEP requires a Iis'ting of each remedial action to be performed during the next
" reporting period. ‘

The primary construction activities related to Building 12 were completed during this
reporting period.

During the next reporting period, primary construction activities related to Building 13 are
anticipated to be completed.

7. NJDEP requires costs of each remedial action
i. Annual summary of all remedial action costs incurred to date; and
ii. Revised cost estimate for remedial actions remaining to be performed.
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Costs incurred include approximately $7,000 for AOI-18 storm sewer cleaning,
approximately $15,000 for UST closure activities and approximately $7,000,000 for
earthwork, installation of paving and building stabs and landscaping activities to date.

The overall cost estimate for completing remedial activities remains consistent with that
presented in the RAWP (i.e., approximately $11,900,000 for earthwork and construction of
engineering controls).

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E-
3.13(c)3) received during the reporting period and a summary of the data and any
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

Groundwater-related sampling results received during the repomng period will be provided
under separate cover.

9. NJDEP requires a summary of active groundwater remedial actions

i. groundwater elevation maps with groundwater flow shown immediately
before and during active groundwater remediation;

ii. - graphs depicting changes in concentrations over time for all impacted
wells as well as all down-gradient wells;

iii. summary of volume of water treated since last reporting period and the
total volume treated since active remedial action commenced; and

iv. Summary of groundwater contamination, indicating either that

contamination remains above applicable standards (include a proposal
detailing additional remedial actions) or that concentrations are below
applicable standards.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore,
this section is not applicable.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i Summary table of the groundwater monitoring results collected; and
i Conclusions whether data indicate that natural remediation is no Ionger
appropriate (must then also submit a revised RAWP)

The RAWP for the Industrial #1 Redevelopment Area was limited to sons only. Therefore
this section is not applicable.

11. NJDEP requires a description of all wastes generated as a result of the remedial

action

i. Tabulation of waste characterization samples collected, including the
physical state of the material, volume, number of samples, analyses
performed and results;

ii. Listing of types and quantities of waste generated by the remedial action
during the reporting period as well as to date;

iii. Name of the disposal facility used;

iv. Transporters’ dates of disposal; and

V. Manifest numbers of each waste shipment.
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No wastes were generated during the current reporting period.

12. NJDEP requires that any additional support documentation that is available also
be provided (photos, etc.).

No additional support documentation is available.
The next scheduled remedial action progress report will include remedial actions completed
between March 1, 2015 and May 31, 2015. Please feel free to contact Ray Kennedy at
(614) 793--8777 with any questions regarding the update provided herein.
Sincerely,

eyt

Raynﬁond Kennedy
Senior Project Manager

" Attachments

ct: John Bumgarner — Duke Linden, LLC
Clifford Ng — U.S. EPA Region 2
Joseph M. Sorge — J.M. Sorge, Inc.
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Report Certification



Certification

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

| certify under penalty of law that | have personally examined and am familiar
with the information submitted herein and all attached documents, and that
based on my inquiry of those individuals immediately responsible for obtaining
the information, to the best of my knowledge, | believe that the submitted
information is true, accurate and complete. | am aware that there are significant
civil penalties for knowingly submitting false, inaccurate or incomplete information
and that | am committing a crime of the fourth degree if | make a written false
statement which | do not believe to be true. | am also aware that if | knowingly
direct or authorize the violation of any statue, | am personally liable for the
penalties. -

Duke Linden, LLC

vatei 2 /2 /15 y 2

WMm J. DeBoer, Executive V.P.

Sworn to and subscribed to before
“me on thj A , day

D% Deena E. Griest
Z Notary Public-State of Ohio
7 Mv Commission Expires
may 29, 2017
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. DUKE - Linden
ANDERSEN NEW DISTBlBUTlON CENTER
Construction & Consuftlng Linden, NJ

PROJECT SCHEDULE UPDATED 1.09.15
DETAIL SITEWORK COMPLETION SHEDULE

iD |Task Name \ Duration ] Start Finish May "1 TDur14 ~ JAug Sep '14 Oct 14 Nov'14 Dec 14 Uan'15 eb'15 ar ‘15 Japr'15 M
13|20|27I4I11I18125 1|8]15I22I29]6|13I20I27|3|1o|17124|31|7I14I21|28I5|12|19I261 lol16]23i30] 7 |14a]2112814a |11]18]25([1 {8 115]22] 118 15}22]29]5 [12]19]26
1 |Pre-Con Phase 79 days Tue 4/15114 Fri 8/1/14|@p . , s=wyy Pre-Con Phase , : : ; ! ; - ;
18 |Site 200 days Thu 6/5/14 Wed 3/11/15 : i o ' ! | ; , " " | " , @ Site ‘ !
19 Mobilize/Layout/Sail Erosion 10 days! Thu 6/5/14 Wed 6/18/14 : : Mobilize/Layout/Soll Eroslen ‘ | : . | ' ‘ :
20 Demolition 15 days Thu 6/19/14 Wed 7/9/14 | I Demolition 1 I | | | ] \
21 Cut to Fill 71 days| Thu 713114 Thu 10/9/14, ! : " . | Wy Cut to Fill ' t I : : : ‘r
24 Utilities 30 days Thu 9/4/14 Fri 12/5/14 | I i i T S, Utilities ! i | I !
25 | Cub ‘ 15 days Thu 7/3114 Tue 10/14/14 j ! R 11011 vereres s curb o : | |
26 DETAIL SITE FINISH UP SCHEDULE 116 days; «+ - Wed 10/1/14 Wed 3/11/15 k ; ‘ . " ? " , Wy DETAIL SITE FINISH UP SCHEDU
27 PSEG Easement Tree Removal 33days;: Wed 10/1/14 Fri 11114114 | : ) - | | : 1 1
46 Truck Yard Pavmg 83days|  Mon 11/17/14 Wed 3/11/15 1 ) ; j i ; ; @ Truck Yard Paving |
47 Base 14 days| Mon 11/17/14 Thu 12/4/14 : l " : | ‘ ) ; : ; :
48 Top 3 days Wed 12/17/14 Fri 12/19/14 | | : | | ; | )
49 Top - 2nd Phase” 2 days Mon 3/9/15! Tue 3/10/15 : : ’ \ : : : | : & Top - 2nd Phase :
50 Line Striping 1 day Wed 3/11/15, Wed 3/11/15 : ! ; 1 : : i i 1 g Line Stnping i
51 Landscaping 78 days| *  Sat11/15/14 Wed 3/4/15 | X \ ' : : — : g Landscaping , !
52 Plantings 14 days; Sat 11/15/14 Thu 12/4/14 J ' : : : | 1 l : : } §
53 Topsoil 7 days Mon 11/17/14 Tue 11/25/14 : : i ' 1 ) | | ; i | I
54 Seeding 3days]  Mon 3/2/15 Wed 3/4/15 ! j ! ! \ ; ‘ b i & Seeding | !
55 |Building Work 184 days; Thu 7/17114  Tue 3/31/15 ! i ' — , — ) , "P Bullding Work
56 Footings 12 days| Thu 7/17/14; Fri 8/1/14) : ' i T ] : ! I ' | !
57 Building Construction Phase 1 lines 1-14 140 days; * Mon 8/4/14 Fri 2/13/15] : | | ( . , - : - . : , ‘ v Building'; Construction Phasfe 1 lines 1-14 :
75 Building Construction Phase 2 Lines 14-20 132 days| ' - Mon 9/29/14 Tue 3/31/15 ! : ! | ; > . S—— . =g Building Construgt|
76 Building Construction Phase 2 Lines 14-20 0 days " Mon 9/29/14 Mon 9/29/14 i i i i 1 9/29 Q Building Constructlon Phase 2 Lines 14-20 ! . i ) B ;
77 - PSEG 26KV Line Move 25daysi  Mon 10/27/14 Fri 1/23/15 X | ! X ! \ o O PO, PSEGZGKVLmeMove' | !
78 Precast 4 days Tue 1/20/15] Fri 1/23/15 ! . ‘ ' : : ! | ' :
79 Structural Steel - 13 days Mon 1/26/15 Wed 2/11/15; i | : 1 : ; 1 | . Structural Steel | ;
80 Precast - Removal of Braces 3 days Mon 2/9/15 Wed 2/11/15 ! X ' : ! | : | 3 Precast - Removal of Braces | .
81 Interior Underground MEPS 5 days Mon 2/9/15 Fri 2/13/15 | ) 1 1 | 1 I i 1 | Interior Underground MEPS ! i
82 Roof 12 days Thu 2/12/15 Fri 212715 § : J ! | : | b ! 'Roof !
83 Slab Prep 4 days Thu 2/12/15, Tue 2/17/15 i i ! ! ! ! i ! BEg Slab Prep '
84 57 Stane Import 2 dais Mon 2/16/15 Tie 5717715 ; 1 | j 1 | ; Lo l # 57 Stone Import | |
85 Sub Slab Vapor mitigation 9 days Tue 217115 " Fri 2127115 X ! . X : X . : : ! @ Sub Slab Vapor mltlgation
86 Pits 1 day: Tue 2/17/15 Tue 2/17/15 ! | i ! i i : i § Pits ;
87 Pour #1 6days,  Wed 2/18/15 Wed 2/25/15 1 | , | ! ; ; b } Pour #1 : ;
88 Pour #2 1 day Thu 2/26/15 Thu 2/26/15 ‘ : ‘ : : : : X ' [ ; i ?our #2 ! :
89 Pour #3 1 day; Fri 2/27/15) Fri 2/27115 | 1 1 I 1 | 1 1 ) 1 §Pour #3 1 \
90 Slab 9 days Thu 2/19/15; Tue 3/3/15 \ ! : ; \ \ Vo j iy Slab | :
91 Dock Leveler Pits - 4 days Thu 2/19/15 Tue 2/24/15 ! i ! ! ! ! ! ! ! ! P=9 Dock Leveler Pits ! !
Y] Stage 1 Tday| ™ Thu 219115 Fh 2116715 ! 2 ! | l | | Lo : 1 Stage 1 v :
93 Stage 2 1 day Tue 2/24/15 Tue 2/24/15) | : ' i ! \ | P § Stage 2 | :
94 Pour #1 1 day Wed 2/25/15 Wed 2/25/15 ! t ; i 1 1 : I | l § Pour #1 i 1
95 Pour #2 1 day Fri 2/27/15! Fri 2/27/15| : : j j : : : : o ; § Pour #2 . !
96 Pour #3 1 day Tue 3/3/15, Tue 3/3/15 : “ i ! j ! : ; [ : ‘ H Pour #3 ! :
97 Slab cure and seal 1 day, Fri 3/6/15; Fri 3/6/15| | | ; . | | | | ; | 1§ Slab Cure and Seal ;
- 98 Doors and Frames 4 days Mon 3/9/15 Thu 3/12/15] ‘ ! ! ! ! : | | \ ! Doors and Frames !
99 Rough Carpenitry - Soffit 3 days Fri 3/13/15 Tue 3/17/15 i 1 | | 1 ' ' 1 1 1 i Rough Carpentry Soffit
100 Aluminum & Glass 4 days| Wed 3/18/15 Mon 3/23/15 \ ! ! : ! \ b \ : s Alumlnum &Glass |
101 Paint 10 days! Thu 2/12/15 Wed 2/25/15 ; !‘ ; : ! : t : [ : | ll’aint :
102 Dock Equipment 7 days Wed 2/25/15 Thu 3/5/15] | 1 : \ I | ! : | I ! Dock Equipment |
103 Misc Steel 7 days Thu 3/5/15 Fri 3/13/15 ’ | ' 1 : ' ’ ‘ ' ‘
104 Overhead MEPS 22 days Mon 3/2/15, Tue 3/31/15| I i i : I ! ‘ | | | —— Overhead MEPS |
105 Electric 10 days Mon 3/9/15 Fri 3/20/15| : \ ; : } : | Lo \ X Electric }
106 Fire Suppression 17 days Mon 3/9/15 Tue 3/31/15 : ’ : : : ' ‘ : : : Fire Suppression :
107 Plumbing 5 days Mon 3/9/15 Fri 3/13/15] 1 1 ; i i 1 1 I ' i ) : I
108 Mechanical 16 days Mon 3/2/15 Mon 3/23/15 : X ‘; : | ; : X b X W Mechanical !
109 Set RTU 1 day| Mon 3/2/15 Mon 3/2/15] ! | i 1 1 1 1 ! 1 1 [ 1 [
110 Gas 5 days Mon 3/9/15 Fri 3/13/15 ! { i } l : ! L | \ I
11 Start-up 1 day Mon 3/23/15 Mon 3/23/15 l : ‘! ] : : ‘ j : c § Start-up :
112 OH Doors 5 days Fri 2/27/15 Thu 3/5/15] i 1 I 1 1 1 I ; 1 ! 3 OH Doors T 1
113 Allowance for weather delays 5 days Fri 3/6/15 Thu 3/12/15 ' g i ! ! ! k Lo ! . Zmm Allowance for weather delays |
114 Inspections 5 days Fri 3/13/15 Thu 3/19/15 : 1 ! | 1 ! ! [ ! ! ! Inspechons 1
115 |Project Closeout 10 days Tue 313115 Tue 411415, i : i . \ ] i L l I P Project CI¢
116 Substantial Completion 0 days Tue 3/31/15 Tue 3/31/15 ! | : : ! \ X ! X X ' | 3/31 ¢ Substantial Comple
117 Punch List 10 days! Wed 4/1/15 Tue 4/14/15 i i ! : ! ' | ' ' ! i | Punch List
Task Project Summary v/ O  Inactive Milestone A Duration-only vernnneecangs Finish-only Pr—————% Deadline &
Split versesseniasnneenne  External Tasks Inactive Milestone Manual Summary Rollup ¢ External Tasks [+
Milestone ® External Milestone < Inactive Summary verirersarensennes  Manual Summary K External Milestone ————
Summary PES—mRm——— Inactive Task Manual Task & Start-only aessosmen  Progress
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